

Role	FTE on project	Hours	Hourly Rate	Cost
Product owner	0.3	96	\$70.00	\$6,720.00
Scrum Master	0.5	160	\$60.00	\$9,600.00
Developer 1	1	320	\$50.00	\$16,000.00
Developer 2	1	320	\$50.00	\$16,000.00
Developer 3	1	320	\$50.00	\$16,000.00
UI Designer	0.5	160	\$45.00	\$7,200.00
			Subtotal Personnel	\$71,520.00

Item	Description	Cost
Cloud infrastructure & hosting	Cloud servers, database, storage, backups, SSL certificates and domain for development, testing and initial production of the ice cream parlor system.	\$1,800.00
Tools & licenses	Licenses and subscriptions for design tools, project management, source control, CI/CD, and other software required by the Scrum team during the project.	\$1,200.00
Hardware & test devices	Portion of the cost of laptops, tablets, POS terminal and card reader used to develop, test and demonstrate the ice cream parlor system.	\$1,500.00
	Subtotal Fixed Costs	\$4,500.00

Category	Amount
Subtotal Personnel	\$71,520.00
Subtotal Fixed Costs	\$4,500.00
Base Project Cost	\$76,020.00
Contingency (15%)	\$11,403.00

Total Estimated Budget	\$87,423.00
------------------------	-------------